Proposition 41 Voting Modernization - County Status Report

County

VMB Approved
Funding Allocation

Initial Application Status

Project Documentation
Package Status

Funding Award Status

Payments Made To County

Alameda

Alpine

Amador

Butte

Calaveras

Colusa

$8,779,360.86 9/16/02 - VMB Approved
Application for Funding

Consideration

$8,115.19 9/16/02 - VMB Approved
Application for Funding
Consideration

$335,336.98 5/14/03 - VMB Approved

Application for Funding
Consideration

$1,469,905.57 9/16/02 - VMB Approved
Application for Funding

Consideration

$319,548.93 2/19/03 - VMB Approved
Amended Application for
Funding Consideration

$121,292.74 9/16/02 - VMB Approved

Application for Funding
Consideration

Tuesday, February 06, 2007

12/17/02 - VMB Approved Project
Documentation

5/25/06 - VMB Approved Project
Documentation

1/18/06 - VMB Approved Project
Documentation

5/25/06 - VMB Approved Project
Documentation

3/27/06 - VMB Approved Project
Documentation

2/15/06 - VMB Approved Phase 1
Project Documentation

12/17/02 - VMB Approved
Funding Award

5/25/06 - VMB Approved
Funding Award

1/18/06 - VMB Approved
Funding Award

5/25/06 - VMB Approved
Funding Award

3/27/06 - VMB Approved
Funding Award

2/15/06 - VMB Approved
Phase 1 Funding Award

Total Payment: $8,779,360.86

Total Payment: $8,115.19

Total Payments: $1,469,905.07

Total Payments: $194,438.25

First Payment: $92,625.00
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Proposition 41 Voting Modernization - County Status Report

County

VMB Approved
Funding Allocation

Initial Application Status

Project Documentation
Package Status

Funding Award Status

Payments Made To County

Contra Costa

Del Norte

El Dorado

Fresno

Glenn

Humboldt

$6,736,389.70

$164,420.41

$1,095,674.94

$4,266,077.65

$180,968.11

$986,044.95

Tuesday, February 06, 2007

9/16/02 - VMB Approved
Application for Funding
Consideration

5/14/03 - VMB Approved
Application for Funding
Consideration

9/16/02 - VMB Approved
Application for Funding
Consideration

9/16/02 - VMB Approved
Application for Funding
Consideration

9/16/02 - VMB Approved
Application for Funding
Consideration

9/16/02 - VMB Approved
Application for Funding
Consideration

11/16/05 - VMB Approved Phase 1
Project Documentation; 5/25/06 -
VMB Approved Phase 2 Project
Documentation

9/23/05 - VMB Approved Project
Documentation

3/27/06 - VMB Approved Project
Documentation

5/25/06 - VMB Approved Project
Documentation

6/17/05 - VMB Approved Project
Documentation

1/17/07 - VMB Approved Project
Documentation

11/16/05 - VMB Approved
Phase 1 Funding Award;
5/25/06 - VMB Approved
Phase 2 Funding Award

11/16/05 - VMB Approved
Funding Award

3/27/06 - VMB Approved
Funding Award

5/25/06 - VMB Approved
Funding Award

6/17/05 - VMB Approved
Funding Award

1/17/07 - VMB Approved
Funding Award

Phase 1 Payment: $4,708,916.72;
Phase 2 Payment: $1,781,293.73

First Payment: $150,000.00

First Payment: $1,805,466.26

Total Payment: $180,968.11
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Proposition 41 Voting Modernization - County Status Report

County

VMB Approved
Funding Allocation

Initial Application Status

Project Documentation
Package Status

Funding Award Status

Payments Made To County

Imperial

Inyo

Kern

Kings

Lake

Lassen

$653,218.33 9/16/02 - VMB Approved
Application for Funding
Consideration

$158,387.99 9/16/02 - VMB Approved

Application for Funding
Consideration

$3,401,866.46 9/16/02 - VMB Approved
Application for Funding

Consideration

$581,008.11 9/16/02 - VMB Approved
Application for Funding

Consideration

$417,320.58 9/16/02 - VMB Approved
Application for Funding

Consideration

$207,796.11 9/16/02 - VMB Approved
Application for Funding

Consideration

Tuesday, February 06, 2007

6/21/06 - VMB Approved Project
Documentation

3/27/06 - VMB Approved Project
Documentation

12/17/02 - VMB Approved Project
Documentation; 6/21/06 VMB
approved changed to plan

11/16/05 - VMB Approved Project
Documentation

9/20/06 - VMB Approved Project
Documentation

7/16/03 - VMB Approved Phase 1
Project Documentation;1/17/07 -
VMB Approved Phase 2 Project
Documentation

6/21/06 - VMB Approved
Funding Award

3/27/06 - VMB Approved
Funding Award

6/21/06 - VMB Approved
Funding Award

11/16/05 - VMB Approved
Funding Award

9/20/06 - VMB Approved
Funding Award

7/16/03 - VMB Approved
Phase 1 Funding Award;
1/17/07 - VMB Approved
Phase 2 Funding Award

Total Payment: $653,218.33

Total Payment: $158,387.99

Total Payments: $3,401,886.46

Total Payment: $581,008.11

First Payment: $105,635.48
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Proposition 41 Voting Modernization - County Status Report

County

VMB Approved
Funding Allocation

Initial Application Status

Project Documentation
Package Status

Funding Award Status

Payments Made To County

Los Angeles

Madera

Marin

Mariposa

Mendocino

Merced

$49,636,590.28 9/16/02 - VMB Approved
Application for Funding

Consideration

$642,094.85 9/16/02 - VMB Approved
Application for Funding

Consideration

$1,879,587.19 9/16/02 - VMB Approved
Application for Funding

Consideration

$145,591.18 1/15/03 - VMB Approved
Amended Application for
Funding Consideration

$620,444.80 9/16/02 - VMB Approved

Application for Funding
Consideration

$1,056,294.37 9/16/02 - VMB Approved
Application for Funding

Consideration

Tuesday, February 06, 2007

2/9/04 - VMB Approved Phase 1
Project Documentation

9/20/06 - VMB Approved Project
Documentation

7127105 - VMB Approved Phase 1
Project Documentation; 1/17/07 -
VMB Approved Phase 2 Project
Documentation

1/15/03 - VMB Approved Phase 1
Project Documentation; 9/20/06 -
VMB Approved Phase 2 Project
Documentation

9/17/03 - VMB Approved Project
Documentation

2/9/04 - VMB Approved Phase

1 Funding Award

9/20/06 - VMB Approved
Funding Award

7127/05 - VMB Approved
Phase 1 Funding Award;
1/17/07 - VMB Approved
Phase 2 Funding Award

1/15/03 - VMB Approved
Phase 1 Funding Award;
9/20/06 - VMB Approved
Phase 2 Funding Award

9/17/03 - VMB Approved
Funding Award

First Payment: $610.353.95

Total Payments: $408,032.12

Phase 1 Payment: $667,091.21;
Phase 2 Payment: $554,379.00

Total Phase 1 Payments:
$98,644.12; Total Phase 2
Payments: $46,947.06

First Payment: $421,696.40
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Proposition 41 Voting Modernization - County Status Report

County

VMB Approved
Funding Allocation

Initial Application Status

Project Documentation
Package Status

Funding Award Status

Payments Made To County

Modoc

Mono

Monterey

Napa

Nevada

Orange

$76,314.42 9/16/02 - VMB Approved
Application for Funding
Consideration

$91,998.83 5/14/03 - VMB Approved

Application for Funding
Consideration

$1,991,025.00 9/16/02 - VMB Approved
Application for Funding

Consideration

$891,111.44 9/16/02 - VMB Approved
Application for Funding
Consideration

$866,431.28 9/16/02 - VMB Approved

Application for Funding
Consideration

$16,782,377.26 9/16/02 - VMB Approved
Application for Funding

Consideration

Tuesday, February 06, 2007

1/17/07 - VMB Approved Project
Documentation

6/17/05 - VMB Approved Project
Documentation

10/17/05 - VMB Approved Project
Documentation

7/16/03 - VMB Approved Project
Documentation; 10/25/06 - VMB
approved changed to plan
contingent upon refund of retrofit
costs

7/16/03 - VMB Approved Project
Documentation;8/9/06 - VMB
approved changed to plan
contingent upon refund of retrofit
costs

1/17/07 - VMB Approved
Funding Award

6/17/05 - VMB Approved
Funding Award

10/17/05 - VMB Approved
Funding Award

7/16/03 - VMB Approved
Funding Award; 11/21/06 -
VMB Aproved Amended
Funding Award

7/16/03 - VMB Approved
Funding Award; 11/22/06 -
VMB Aproved Amended
Funding Award

First Payment: $75,000.00

Total Payment: $1,991,025.00

Total Payments: $891,111.44

Total Payments: $16,782,377.26

Page 5 of 10



Proposition 41 Voting Modernization - County Status Report

County

VMB Approved
Funding Allocation

Initial Application Status

Project Documentation
Package Status

Funding Award Status

Payments Made To County

Placer

Plumas

Riverside

Sacramento

San Benito

San Bernardino

$2,015,870.78

$176,139.87

$7,509,478.39

$7,721,635.32

$303,222.05

$7,995,027.76

Tuesday, February 06, 2007

9/16/02 - VMB Approved
Application for Funding
Consideration

9/16/02 - VMB Approved
Application for Funding
Consideration

9/16/02 - VMB Approved
Application for Funding
Consideration

9/16/02 - VMB Approved
Application for Funding
Consideration

9/16/02 - VMB Approved
Application for Funding
Consideration

9/16/02 - VMB Approved
Application for Funding
Consideration

5/10/03 - VMB Approved Phase 1
Project Documentation

12/17/02 - VMB Approved Project
Documentation

12/17/02 - VMB Approved Project
Documentation

10/21/04 - VMB Approved Phase 1
Project Documentation; 10/17/05 -
VMB Approved Phase 2 Project
Documentation

10/17/05 - VMB Approved Project
Documentation

10/15/03 - VMB Approved Project
Documentation

5/10/04 - VMB Approved
Phase 1 Funding Award

12/17/02 - VMB Approved
Funding Award

12/17/02 - VMB Approved
Funding Award

10/21/04 - VMB Approved
Phase 1 Funding Award &
10/17/05 - VMB Approved
Phase 2 Funding Award

11/16/05 - VMB Approved
Funding Award

10/15/03 - VMB Approved
Funding Award

Total Payments: $1,495,010.33

Total Payments: $176,139.87

Total Payment: $7,509,478.39

Total Phase 1 Payments:
$3,923,320.50; Total Phase 2
Payments: $3,798,314.82

First Payment: $187,500.00

Total Payment: $7,995,027.76
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Proposition 41 Voting Modernization - County Status Report

County

VMB Approved
Funding Allocation

Initial Application Status

Project Documentation
Package Status

Funding Award Status

Payments Made To County

San Diego

San Francisco

San Joaquin

San Luis Obispo

San Mateo

Santa Barbara

$16,726,146.94 9/16/02 - VMB Approved
Application for Funding

Consideration

$5,742,339.82 9/16/02 - VMB Approved
Application for Funding

Consideration

$3,279,406.93 9/16/02 - VMB Approved
Application for Funding

Consideration

$1,690,189.44 2/19/03 - VMB Approved
Application for Funding

Consideration

$4,569,941.98 9/16/02 - VMB Approved
Application for Funding

Consideration

$2,749,794.06 1/15/03 - VMB Approved
Amended Application for

Funding Consideration

Tuesday, February 06, 2007

2/9/04 - VMB Approved Project
Documentation; 5/25/06 VMB
approved changed to plan

3/19/03 - VMB Approved Phase 1
Project Documentation; 5/25/06 -
VMB Approved Phase 2 Project
Documentation;9/20/06 VMB
approved changed to plan

12/17/02 - VMB Approved Project
Documentation;8/9/06 - VMB
approved changed to plan

3/27/06 - VMB Approved Phase 1
Project Documentation

9/20/06 - VMB Approved Project
Documentation

1/15/03 - VMB Approved Phase 1
Project Documentation Plan;
2/15/06 - VMB Approved Phase 2
Project Documentation

5/25/06 - VMB Approved
Funding Award

3/19/03 - VMB Approved
Phase 1 Funding Award &
9/20/06 - VMB Approved
Phase 2 Funding Award

8/9/06 - VMB Approved
Funding Award

3/27/06 - VMB Approved
Phase 1 Funding Award

9/20/06 - VMB Approved
Funding Award

1/15/03 - VMB Approved
Phase 1 Funding Award &
2/15/06 - VMB Approved
Phase 2 Funding Award

Total Payments: $3,548,426.71;

3nd Payment Pending

Total Payments: $2,198,230.32

Total Payment: $3,279,406.93

Phase 1 Payment: $399,188.25

Total Payments: $4,569,941.98

Total Phase 1 Payments:
$1,000,139.87; Total Phase 2
Payments: $720,924.75
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Proposition 41 Voting Modernization - County Status Report

County

VMB Approved
Funding Allocation

Initial Application Status

Project Documentation
Package Status

Funding Award Status

Payments Made To County

Santa Clara

Santa Cruz

Shasta

Sierra

Siskiyou

Solano

$9,503,395.64

$1,698,327.79

$1,156,557.13

$43,825.14

$368,246.57

$2,297,314.00

Tuesday, February 06, 2007

9/16/02 - VMB Approved
Application for Funding
Consideration

9/16/02 - VMB Approved
Application for Funding
Consideration

9/16/02 - VMB Approved
Application for Funding
Consideration

5/14/03 - VMB Approved
Application for Funding
Consideration

9/16/02 - VMB Approved
Application for Funding
Consideration

9/16/02 - VMB Approved
Application for Funding
Consideration

10/15/03 - VMB Approved Project
Documentation

5/25/06 - VMB Approved Project
Documentation

9/17/03 - VMB Approved Project
Documentation

3/27/06 - VMB Approved Project
Documentation

5/14/03 - VMB Approved Phase 1
Project Documentation

9/23/05 - VMB Approved Phase 1
Project Documentation; 8/9/06 -
VMB Approved Phase 2 Project
Documentation

10/15/03 - VMB Approved
Funding Award

5/25/06 - VMB Approved
Funding Award

9/17/03 - VMB Approved
Funding Award

3/27/06 - VMB Approved
Funding Award

5/14/03 - VMB Approved
Phase 1 Funding Award

9/23/05 - VMB Approved
Phase 1 Funding Award;
8/9/06 - VMB Approved Phase
2 Funding Award

Total Payment: $9,503,395.64

Total Payments: $1,156,557.13

First Payment: $258,943.11

Total Phase 1 Payment:
$1,251,154.50; First Phase 2
Payment: $895,582.41
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Proposition 41 Voting Modernization - County Status Report

County

VMB Approved
Funding Allocation

Initial Application Status

Project Documentation
Package Status

Funding Award Status

Payments Made To County

Sonoma

Stanislaus

Sutter

Tehama

Trinity

Tulare

$3,269,773.85 5/14/03 - VMB Approved
Application for Funding

Consideration

$2,438,812.87 5/14/03 - VMB Approved
Application for Funding

Consideration

$497,078.20 9/16/02 - VMB Approved
Application for Funding

Consideration

$386,407.44 9/16/02 - VMB Approved
Application for Funding

Consideration

$117,000.00 9/16/02 - VMB Approved
Application for Funding

Consideration

$1,749,911.00 2/19/03 - VMB Approved
Amended Application for

Funding Consideration

Tuesday, February 06, 2007

9/20/06 - VMB Approved Project
Documentation

6/17/05 - VMB Approved Phase 1

Project Documentation; 8/9/06 -
VMB Approved Phase 2 Project
Documentation

1/18/06 - VMB Approved Project
Documentation

2/9/04 - VMB Approved Project
Documentation

1/18/06 - VMB Approved Project
Documentation; 5/25/06 VMB
approved changed to plan

9/20/06 - VMB Approved
Funding Award

6/17/05 - VMB Approved
Phase 1 Funding Award;
8/9/06 - VMB Approved Phase
2 Funding Award

1/18/06 - VMB Approved
Funding Award with conditions

2/9/04 - VMB Approved
Funding Award

5/25/06 - VMB Approved
Funding Award

First Payment: $2,020,274.90

Total Phase 1 Payment:
$1,126,459.50; Total Phase 2
Payment:$1,312,535.37

Total Payments: $497,078.20

Total Payment: $386,407.44

Total Payments: $1,236,780.76
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Proposition 41 Voting Modernization - County Status Report

County VMB Approved
Funding Allocation

Initial Application Status

Project Documentation
Package Status

Funding Award Status Payments Made To County

Tuolumne

Ventura $4,576,270.14
Yolo $1,085,882.12
Yuba $339,538.00

Tuesday, February 06, 2007

$410,726.23

9/16/02 - VMB Approved
Application for Funding
Consideration

5/14/03 - VMB Approved
Application for Funding
Consideration

9/16/02 - VMB Approved
Application for Funding
Consideration

9/16/02 VMB Approved
Application for Funding
Consideration

3/27/06 - VMB Approved Project
Documentation

12/05/05 - VMB Approved Project
Documentation

1/17/07 - VMB Approved Project
Documentation

1/18/06 - VMB Approved Project
Documentation

3/27/06 - VMB Approved
Funding Award

Total Payment: $410,726.23

12/05/05 - VMB Approved
Funding Award

Total Payments: $3,466,762.49

1/17/07 - VMB Approved
Funding Award

1/18/06 - VMB Approved
Funding Award with conditions

Total Payment: $339,538.00
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